





SUBSTANTIALLY COMPLETED


• MAIN OFFICE


• NEW FIRE ALARM SYSTEM 
INSTALLED & TESTED;  OLD FIRE 
ALARM SYSTEM REMOVED


• NEW DRAINAGE SYSTEM OUTSIDE 
PAC


• ROOF REMOVED – PLYWOOD BASE 
INSTALLED


• AREAS OF REFUGE


• ALL BATHROOMS


• ROOM 218


• TEMPERATURE CONTROL SYSTEM
• GLYCOL REFRESHED
• UNIVENT CONTROLS INSTALLED


• HALLWAY FLOORS:  2000 WING, 2ND


FLOOR, MAIN COORIDOR


• EDGE TILING


• PAINTING







SIDEWALK REPLACEMENT







NEW DRAINAGE SYSTEM







MAIN OFFICE







MAIN OFFICE







MAIN OFFICE







NEW BATHROOMS – MAIN OFFICE & NURSE’S OFFICE







NEW WATER FOUNTAINS







2ND FLOOR BATHROOMS







AREAS OF REFUGE







HALLWAY TILE REPLACEMENT







ON-GOING WORK


• VESTIBULE
• Flooring – currently out being cut into 


MCS Shield design
• Doors – shipped on 09/14


• ACCESS CONTROL OFFICE
• Pull down shutter


• ROOF
• Plywood 100% installed
• All new materials are on-site and being 


installed on all good-weather days


• RAILINGS – On-site and being installed


• WATER FOUNTAINS – 2 out of 4 from 
change order installed


• CONCESSION STAND
• 2nd coat of paint on interior
• Pulldown shutter
• Wood cabinetry & cases


• PAC AREA – Investigating foundation leak 
after last major rain event


• Extending gutter system
• Flooring is on-site and ready to be 


installed once leak is addressed


• 30” CEILING TILES
• Special Items On Back Order


• Conference Room
• Corridor 


• TEMPERATURE CONTROLS
• Final Testing/Programming For Each 


Classroom
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